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Activity
Critical Path

Progress
Milestone

Powerup Testing
Local Clear
Major Clear

Row Duration

1 72h

2 8600h

3 12752h

4 0

5 0

6 36h

7 16h

8 117h

9 0

10 110h

11 104h

12 0

13 0

14 0

15 532.50h

16 60h

17 330.50h

18 72h

19 0

20 0

21 2184h

2002 2003

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

ITRG #7
11 13

PROCEDURE DEVELOPMENT/REVIEW
02 26

OMRS DEVELOPMENT/BASELINE
04

04
OMRS BASELINED

MEIT 3 SPLINTER SESSION @ TSUKUBA
27 02

FIRST MEIT 3 REVIEW @ TSUKUBA
04 05

MEIT 3 INTERIM SPLINTER SESSION & INTEGRATED REVIEW
14 30

04
MEIT 3 CONFIGURATION READINESS ASSESSMENT

PRE-MEIT INTEGRATION TEST AT SDIL
09 13

PROCEDURE REVIEW / SIGNOFF
14 18

06
REPS PACKAGE TO ASCB

20
NODE 2 NEED DATE FOR MEIT 3

20
JEM-PM NEED DATE FOR MEIT 3

MEIT 3 OPERATIONS
20 22

TEST SITE PREPS
20 26

MEIT3 TESTING
27 17

DE-CONFIGURE
17 22

18
NODE 2 RELEASED FROM MEIT 3

22
JEM-PM RELEASE FROM MEIT 3

PAPER CLOSURE
19 19


